



Connecting Cost Estimating and EVM with Continuous Cost-Risk Management

**Briefing to
NASA Program Management Challenge Conference
March 2006**

**David R. Graham
NASA HQ's
PA&E/Cost Analysis Division
david.graham-1@nasa.gov
202-358-1002**




Outline

- **2004 GAO and Aldridge Commission Reports**
- **NASA responses**
 - Cost Initiatives: Continuous Cost-Risk Management (CCRM)
 - Emphasis on identifying, quantifying and managing cost-risk
- **Cost-risk assessment and analysis**
 - Cost estimating relationship risk
 - Cost model input parameter/driver risk
 - Key system/subsystem/WBS element characteristic risk
 - Correlation
- **Linking Estimating Cost-Risk to EVM**
 - EVM Cost Performance Report (CPR) Data Item Description (DRD)



2004 GAO Report on NASA Cost Estimating


- **Scope included 27 projects**
 - Median cost growth of 13%
 - (Absolute mean deviation of 26%)
- **Recommendations**
 - Develop an integrated plan including
 - Guidance for rebaselining
 - Enforced use of Earned Value Management
 - Staff and support for cost-estimating and EVM
 - Establish a standard framework for Life Cycle Cost Estimates
 - Based on a full Life Cycle Cost
 - Using a WBS encompassing both in-house and contractor efforts
 - Using CARDS
 - With Independent Cost Estimates at each milestone
 - Using cost risk assessments
 - Prohibit projects from proceeding through the review and approval process without above





2004 Aldridge Commission Recommendations On NASA Cost Estimating


- Recommended an independent cost analysis organization similar to DoD CAIGs (Cost Analysis Improvement Group)
 - Independent cost estimating organization
 - Maintains corporate data base of historical project cost information
 - Generally uses parametric cost estimating procedures
 - Recommends final cost position to approving bodies





Cost Initiatives

- Initiatives to improve Agency cost estimating are documented in the new NASA Cost Estimating Handbook (www.ceh.nasa.gov) which is tied closely to NPR 7120.5C
- The initiatives include:
 - Use of Continuous Cost Risk Management (CCRM) to improve coordination across cost communities of practice (estimating, EVM, project management, procurement, etc.)
 - The use of cost risk analysis to quantify uncertainty
 - Better cost data collection using a Cost Analysis Data Requirement (CADRe)
 - A corporate data base of CADRes – the One NASA Cost Engineering (ONCE) database






Connecting Estimating and EVM with Continuous Cost-Risk Management (CCRM)

A cost management architecture providing:

- Early id & cost impacts of medium- and high-risk WBS elements in cost estimate
- Communication of WBS element risk to project managers for focused cost management
- Post-cost estimate tracking of identified WBS element risk using EVM system
- Update, collection and archiving of technical data, cost data and cost-risk data for cost model improvement

Incorporated in NPR 7120.5C







Point vs Range Estimates

- **Being precise about point estimates is next to impossible**
- **However, range estimating is eminently possible**
- **RRW produces range estimates**
 - Highest point on curve not going to happen
 - Lowest point on curve not going to happen
 - Somewhere in between will happen




Cost-Risk Assessment & Analysis

(CCRM Steps 4&5)

- **Assessment**
 1. ***Cost model uncertainty***
 - Cost estimators handle this
 2. ***Input parameter uncertainty***
 - Engineering assessment needed
 3. ***Key System/Subsystem/Element Characteristic uncertainty***
 - Key Engineering Parameter Performance (KEPP); Key Management, System Engineering, etc., Characteristics
 - 3 risk profiles (pessimistic, optimistic & reference) evaluated in terms of cost-risk drivers
 4. ***Correlation uncertainty***
 - Engineering/cost estimator assessment needed
- **Analysis**
 - Convolve all distributions for “S”-curve (CDF)



Cost Model and Input Parameter Uncertainty Cost Quantification (CCRM Steps 4&5)





Key System/Subsystem/Element Characteristics

- **Key Engineering Performance Parameters¹ (KEPPs) for new electronic component for a S/C**
 - Dynamic load resistance
 - Operating voltage
 - Power regulation
 - **Radiation resistance**
 - Emissivity
 - Component mass
 - Operating temperature range
 - Operating efficiency



Key System/Subsystem/Element Characteristics

- **KEPPs for a Laser/Amplifier Transmitter**
 - Wave front sensing
 - Wave generation
 - Mirror coatings and gratings
 - Autonomous resonator alignment
 - Bore sighting
 - Electrical power generation



Key System/Subsystem/Element Characteristics

- **KEPPs for Test & Integration**
- **I&T procedure design**
- **Installation H/W design/manufacture**
- **Acceptance operations**
- **Contractor/sub interfaces**
- **Number of ICDs**
- **etc.**



Key System/Subsystem/Element Characteristics

- **Key Management Characteristics (KMCs)**
 - Experience of personnel
 - Risk management effort levels
 - Earned Value Management implementation level
 - Management structure (IPT, functional, matrix, etc.)
 - etc.




Key System/Subsystem/Element Characteristics

- **Key System Engineering Characteristics (KMCs)**
 - Level of system engineering expertise
 - Percentage of system engineering performed early
 - Tools used for requirement/function allocation
 - Logistics considerations
 - Planning, monitoring, measuring, B/C studies, etc.
 - Percentage of system engineering performed during effort



Key Characteristic Risk

(CCRM Steps 4&5)






Correlation

(CCRM Steps 4&5)

- Dr. Stephen Book (MCR) plotted the theoretical **underestimation of percent total cost standard deviation (y-axis)** when **correlation (x-axis)** is **assumed to be zero rather than its true value, ρ** .
 - In cost estimates we would underestimate % SD ~60%-80% if we ignored correlation and it was actually 0.2




From: 1999 Cost
Risk Analysis Seminar,
Manhattan Beach, CA



Cost-Risk Analysis: Convolution

(CCRM Step 5)

CORRELATED SUBSYSTEM COST DISTRIBUTIONS:




CER,
Parameter Input,
and KEPP
Cost-Risk
Distributions on
Lower Level
WBS Elements

PROBABILITY
DENSITY

=

SUMMARY COST DISTRIBUTIONS: BELL CURVE



100


85

70

50

20

"S"-CURVE






Risk Management Metric




S-Curve Migration with Good Risk Management






S-Curve Migration with Good Risk Management





S-Curve Migration with Good Risk Management





Linking Estimating Cost-Risk to EVM

- The work of cost estimation/cost-risk assessment and analysis is communicated to the EVM community through implementing CCRM steps 6-8
- NPR 7120.5C (paragraph 3.4.3.2a(6)) requires medium and high-risk WBS elements identified in the government cost estimate to be listed in the EVM CPR Data Requirement Description and/or the Project Plan
- EVM Working Group has recently completed a CPR DRD Guidance Document and a recommended CPR DRD template for use by the project RFP developers and Project Plan drafters



CPR Data Requirements Description

(CCRM Step 6)

- **For cost-risk feedback, the contractor or performing organization needs to be informed in the RFP/Project Plan about:**
 - Medium and high-risk systems, subsystems and/or WBS elements identified initially in the cost estimate
 - EVM performance measurement requirements against these specific risky WBS elements
 - e.g., WBS element reporting levels (NPR 7120.5C)
- **An EVM CPR DRD template is available on the Cost Estimating Handbook website**
 - www.ceh.nasa.gov



Key CPR DRD Language

- “Earned value performance measurement data for government-identified medium and high-risk WBS elements (see list below), **if available and appropriate**, shall be reported on Formats 1 & 2 of the monthly CPR until such time as both government project management and the contractor agree that they no longer represent medium or high risks”
- “This reporting on medium and high-risk WBS elements shall be at a **level that is adequately sensitive** to performance measurement indicators to ensure earliest identification of cost and schedule problems caused by the source risks (e.g., level 5, 6, or 7 or just above control account level)”
- “**Narrative variance analysis is not required for this level of medium and high-risk elements**”
- “The contractor shall identify all known medium and high-risk WBS elements **specific to his design**, if not provided in the list above, and report their performance measurement on CPR Formats 1 & 2”



Example of Earned Value DRD Instructions

Paragraph 1: High Risk WBS List & Reporting Criteria (CCRM Step 6)

1. Earned value insight (BCWS, BCWP, ACWP on Format 1 and narrative status on Format 5) for the following high risk WBS elements shall be provided every month regardless of variance percentage levels until the system program office (SPO) informs the contractor otherwise:

Power Subsystem ASIC; Solar Power Converter; Pointing & Control System
Laser Amplifier/Transmitter; Laser Transmit Antenna; Microwave Receive Antenna; Laser Receive Antenna; Tracking & Control System; Laser Conditioning Receiver; Laser Rectifier/Converter; Flywheel Storage System

If WBS elements, other than those identified here, begin to experience variances exceeding 10% at one or two levels above the control account (source of risk) for two consecutive months in current month performance measurement, the contractor/performing organization will inform the Project Manager and a consensus reached on adding them to the group of high risk WBS elements identified for monthly cost performance reporting and analysis purposes.

All other WBS elements shall have earned value (BCWS, BCWP, ACWP) reported at level 3 of the WBS to satisfy observing and monitoring requirements



WBS

Space Solar Power Project (CWBS Level 1)

SSP PROJECT

Bus Flywheel

Payload AKM

Power Subsystem (CWBS Level 3) **NORMAL REPORTING LEVEL** (\$50M Budget)

Optical Rectifier (CWBS Level 4)

EPS ADACS TT&C

Optical Electronics (Level 5) **WBS Drill-Down Level**

Drill-down from level 3 thru level 6 to Level 7 ASICs only AFTER problem

OBS

VP/GM

Manufacturing

Engineering

Test

Hardware Engineering

Software Engineering

Electronics Assembly

Electrical

Control Account

Control Account

Control Account

Electronics Assembly Level 4

Control Account (Level 6)

ASiCs

Work Packages

BCWS BCWP ACWP BAC EAC

Planning Packages


26



CCRM Med/High Risk Reporting

High-Risk No-Threshold Variance Reporting³

A reasonably low enough reporting level is identified, e.g., Level 5, which must be sensitive enough to indicate the Level 6 CA cost and schedule problems where the high-risk ASIC effort is located



³Until risk is no longer a threat or is retired



Cost Performance EVM Analysis

(CCRM Step 9)

CLASSIFICATION (When filled in)

COST PERFORMANCE REPORT FORMAT 1 - WORK BREAKDOWN STRUCTURE											DOLLARS IN _____		Form Approved OMB No. 0704-0188					
<small>The public reporting burden for this collection of information is estimated to average 3.1 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing the burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports (0704-0188), 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302. Respondents should be aware that notwithstanding any other provision of law, no person shall be subject to any penalty for failing to comply with a collection of information if it does not display a currently valid OMB control number. PLEASE DO NOT RETURN YOUR FORM TO THIS ADDRESS. SUBMIT COMPLETED FORMS IN ACCORDANCE WITH CONTRACTUAL REQUIREMENTS.</small>																		
1. CONTRACTOR			2. CONTRACT			3. PROGRAM			4. REPORT PERIOD									
a. NAME			a. NAME			a. NAME			a. FROM (YYYYMMDD)									
b. LOCATION (Address and ZIP Code)			b. NUMBER			b. PHASE (X one) <input type="checkbox"/> RDT&E <input type="checkbox"/> PRODUCTION			b. TO (YYYYMMDD)									
			c. TYPE						d. SHARE RATIO									
5. CONTRACT DATA																		
a. QUANTITY		b. NEGOTIATED COST		c. EST. COST AUTHORIZED UNPRICED WORK		d. TARGET PROFIT/FEE		e. TARGET PRICE		f. ESTIMATED PRICE		g. CONTRACT CEILING		h. ESTIMATED CONTRACT CEILING				
6. ESTIMATED COST AT COMPLETION																		
		MANAGEMENT ESTIMATE AT COMPLETION (1)		CONTRACT BUDGET BASE (2)		VARIANCE (3)		7. AUTHORIZED CONTRACTOR REPRESENTATIVE										
a. BEST CASE								a. NAME (Last, First, Middle Initial)							b. TITLE			
b. WORST CASE								c. SIGNATURE							d. DATE SIGNED (YYYYMMDD)			
c. MOST LIKELY																		
8. PERFORMANCE DATA																		
ITEM (1)		CURRENT PERIOD				CUMULATIVE TO DATE					REPROGRAMMING ADJUSTMENTS		AT COMPLETION					
		BUDGETED COST		ACTUAL COST WORK PERFORMED		VARIANCE		BUDGETED COST		ACTUAL COST WORK PERFORMED		VARIANCE		BUDGETED		ESTIMATED		VARIANCE
		WORK SCHEDULED (2)	WORK PERFORMED (3)	WORK PERFORMED (4)	SCHEDULE (5)	COST (6)	WORK SCHEDULED (7)	WORK PERFORMED (8)	WORK PERFORMED (9)	SCHEDULE (10)	COST (11)	COST VARIANCE (12)	BUDGET (13)	(14)	(15)	(16)		
a. WORK BREAKDOWN STRUCTURE ELEMENT																		
High Risk WBS		S	P	A	SV	CV	S	P	A	SV	CV			BAC	EAC	VAC		
b. COST OF MONEY																		
c. GENERAL & ADMINISTRATIVE																		
d. UNDISTRIBUTED BUDGET																		
e. SUBTOTAL (Performance Measurement Baseline)																		
f. MANAGEMENT RESERVE																		
g. TOTAL																		
9. RECONCILIATION TO CONTRACT BUDGET BASE															20			
a. VARIANCE ADJUSTMENT																		
b. TOTAL CONTRACT VARIANCE																		

DD FORM 2734/1, AUG 96

PREVIOUS EDITION MAY BE USED.

LOCAL REPRODUCTION AUTHORIZED.

CLASSIFICATION (When filled in)



HIGH RISK CONTROL ACCOUNT

						EV Techniques		0/100, 50/50, Units Complete, % Complete, Milestones		
CONTROL ACCT. TITLE: Optical Frequency Demodulator						CONTROL ACCOUNT MANAGER: Joe Hamaker				
BUDGET: \$10,000										
TIER I MILESTONE				⬆					⬆	
				CA Start					CA COMP	
WP#	WORK DESCRIPTION	EV METHOD		MONTH 1	MONTH 2	MONTH 3	MONTH 4	MONTH 5	MONTH 6	TOTAL BAC
1	Procure Casing	0/100	BCWS					1,500		1,500
			BCWP				1,500			
			BCWS							
2	Optical Freq Receiver	50/50	BCWS			500	500			1,000
			BCWP			500		500		
			BCWS							
3	OPT-RF ASICs	units complete	BCWS	600	600	600	600	600		3,000
			BCWP	600	600	-	1,200	600		
			BCWS		1,000	1,000	1,000			3,000
4	DC Transformer	milestone	BCWS		1,000	1,000	1,000			3,000
			BCWP		1,000	-	1,000	1,000		
			BCWS				500	500	500	1,500
5	Integration	% complete	BCWS				500		500	1,500
			BCWP				-	300	1,200	
			BCWS							
TOTAL CONTROL ACCOUNT PLAN			BCWS	600	1,600	2,100	2,600	2,600	500	10,000
			BCWP	600	1,600	500	2,200	3,900	1,200	10,000
Schedule Variance		month		0	0	-1,600	-400	1,300	700	
		cumulative		0	0	-1,600	-2,000	-700	0	
Actual Costs				700	1,700	1,300	2,300	5,200	2,100	13,300
Cost Variance		month		-100	-100	-800	-100	-1,300	-900	
		cumulative		-100	-200	-1,000	-1,100	-2,400	-3,300	



SUMMARY

